

ACADEMIC CALENDAR FY 2025-26
NUTECH Quality Assurance Department (NUQAD)

Ser	Activity	Timeline
1.	Submission of Yearly Progress Report (YPR) FY 2024-25 to HEC	15 Aug, 25
2.	Quarterly IHD with DQECs	20 Aug, 25
3.	1 st IQC Quarterly Meeting	30 Sep, 25
4.	Formal Instructions to conduct GPR on PREE standards	15 Oct, 25
5.	Constitution of Program Teams (PTs) by departments for GPR on PREE Standards	15 Oct - 25 Oct 25
6.	Constitution of IPER Preparation Committee, RIPE Follow-Up Committee	30 Oct, 25
7.	Preparation of IPER by all Departments and Offices	30 Oct 25 - 31 Jan 26
8.	Finalization & Briefing of Review Panel Members, Facilitator & LSR	27 Oct 25 - 31 Oct 25
9.	Preparation & submission of SAR of MS Programs on PREE standards by PTs, LSR	15 Oct 25 - 02 Jan 26
10.	Conduct, compilation and finalization of Faculty Satisfaction Survey 2025	06 Nov 25 - 06 Dec 25
11.	Data Collection for WURI 2026	30 Oct 25-10 Dec 25
12.	Quarterly IHD with DQECs	11 Nov 25
13.	Quality Event – I: Seminar/ Training Workshop	02 Dec 25
14.	Scrutiny/ Approval of Data and Submission for WURI 2026 Ranking	10 Dec 25 - 24 Dec 25
15.	2nd IQC Quarterly Meeting – 2nd Review of Implementation Plan RIPE 24-25 & Review of tasking 25-26	18 Dec, 25
16.	Student Submission by LSR for GPR	02 Jan 26
17.	Review & Finalization of GPR on PREE Standards and its submission to Reviewers	05 -23 Jan 26
18.	Conduct, compilation and finalization of End Semester Student Course and Teacher Feedback Survey (Fall 2025 Semester)	15 Jan 26 - 17 Mar 26
19.	Quarterly IHD with DQECs	14 Jan, 26
20.	Data Collection for THE WUR and Interdisciplinary Ranking 2025	14 Jan 26 - 20 Feb 26
21.	Conduct, compilation and finalization of Alumni Survey	20 Jan 26 - 01 Mar 26
22.	Scrutiny of Report/ Desk-based Analysis of SAR of MS Programs on PREE Standards	02 Feb 26 - 23 Feb 26
23.	Review And Finalization of IPER & Follow-up Report	8 Feb 26 - 20 Mar 26
24.	Securitization / Approval of Data and Submission of data for THE WUR and Interdisciplinary Ranking 2025	01 Mar 26 - 15 Mar 26
25.	Meeting between Review Panel, PTs, LSR and NUQAD	02 Mar 26
26.	3 rd IQC Quarterly Meeting	31 Mar 26
27.	Conduct of visit for SAR of MS Programs on PREE standards including external member	01 Apr 26 - 03 Apr 26

28.	Conduct, compilation and finalization of Employer's Feedback survey 2025-26 Report (subject to receipt of data from NORIC)	01 Apr 26 - 15 May 26
29.	Conduct of RIPE Visit FY 2025-26	15 Apr 26 - 20 Apr 26
30.	Drafting of observations/ recommendations by Review Panel of GPR	24 Apr 26
31.	Quarterly IHD with DQECs	26 Apr 26
32.	Review of Draft Visit Report of GPR by PTs and NUQAD	27 Apr 26 - 08 May 26
33.	Finalization of SAR and GPR Report with Implementation Plan	01 May 26 - 15 May 26
34.	Conduct, compilation and finalization of End Semester Student Course and Teacher Feedback Survey (Spring 2026 Semester)	12 May 26 - 20 Jul 26
35.	Conduct, compilation and finalization of Graduating Survey (Spring 2026 Semester)	12 May 26 - 20 Jul 26
36.	Review Panel finalizes PREE Report based on NUTECH responses and share final report	22 May 26
37.	HOD & Faculty prepares formal response and draft action plan	25 May 26 - 05 Jun 26
38.	Quality Event – I: Seminar/ Training Workshop	03 Jun 26
39.	4 th IQC Quarterly Meeting	15 Jun 26

Note: - Following activities are to be attended / participated on occurrence:

- Webinars (national / international forums)
- Selected quality related trainings / workshops at national level forums
- Visits / interactions with other national universities



(TAIMUR BAIG)
Director Quality Assurance Dept
NUTECH, Islamabad